
''City of C liampions" 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 

July 21, 2010 

CERTIFIED MAIL 7002 2410 0001 8493 8728 

I. Andrew Goldberg 
Assistant Attorney General 
Massachusetts Office of the Attorney General 
One Ashburton Place 
18th Floor 
Boston, MA 02108 

Subject: Brockton, Massachusetts 
Wastewater Collection/freatment Facility 

Cfl1icfiae[ L. rtfioreson 
COMMISSIONER 

Consent Decree Civil Action Case No. 1:06-cv-11334-NMG 

2010- 2nd Quarter Report 

Dear Mr. Goldberg: 

The following is a quarterly report for your consideration regarding the City's Consent 

Decree Civil Action referenced above. This information is an update of the individual 

ongoing wastewater projects within the City plus other relevant data, in accordance 

with Section 42 of the Consent Decree. 

Section 42 a -Activities Directed at Compliance with the Consent Decree: 

1. Miscellaneous Sewer Pipe Repair and Replacement 

The City has been performing sewer rehabilitation based on the findings of the 

City Wide Sewer System Evaluation Survey (SSES). In addition, there are 

several private contractors performing sewer rehabilitation throughout the City. 

As a result of this work, many gallons of extraneous flow have been removed 

from the sewer system. The attached Table 1 is a summary of sewer system 

repairs documented since 1990. The City and private contractors repaired 
numerous defects identified in the SSES during the 2nd quarter of 2010 and 

removed several sources of inflow, which account for removal of 628,388 gpd of 

extraneous flow. This activity is required by Sections 35 through 39 of the 
Consent Decree. 

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301 
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2. Phase VIII Sewer System Rehabilitation 

Construction continued during this quarter. The construction value is 
approximately $1,000,000 and SRF assistance is being provided. This activity is 
required by Sections 35 through 39 of the Consent Decree. 

3. Phase IX Sewer System Rehabilitation 

Construction continued during this quarter. The construction value is 
approximately $2,300,000 and SRF assistance is being provided. This activity is 
required by Sections 35 through 39 of the Consent Decree. 

4. Local and State Funding 

The City is proceeding with the SRF funding package totaling $99.725 million, 
which matches the City authorization for bonding to cover the final phases of 
rehabilitation. These funds are required for the upgrade of the wastewater 
treatment facility and for rehabilitation of the collection system. 

5. I/ I Reduction by Whitman and Abington 

Both Whitman and Abington are required to develop an I/I rehabilitation plan as 
defined in the new NPDES permit for the Brockton WWTF. Both have been 
provided a copy of the Consent Decree and are currently pursuing I/ I studies 
and rehabilitation. This activity is required by Section 40 of the Consent Decree. 

6. Private Inflow Reduction Program 

The City has completed the house-to-house inspection program. This activity is 
required by Sections 35 through 39 of the Consent Decree. 

7. Wastewater Treatment Facility Upgrade 

All three Phases of the WWTF Upgrade have reached substantial completion. 
These activities are required by Section 23, 24 and 25 of the Consent Decree. 

Section 42 b- Plans, Reports, and Deliverables Completed and Submitted during this 
Period: 

1. Receiving Water Assessment SEP- Scope of Work 

The revised/final scope of work for the Comprehensive Receiving Water 
Assessment SEP was submitted during this period (see attached) in accordance 
with Appendix A of the Consent Decree. 

2. Lead Analysis SEP- Completion Report 

The Lead Analysis SEP completion Report was submitted during this period (see 
attached) in accordance with Appendix C and Section 15 of the Consent Decree. 



Section 42 c- Activities Anticipated During the Next Reporting Period: 

1. The City will submit a quarterly report. 

2. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel 

Additional sewer rehabilitation by City staff based on the findings of the City 
Wide Sewer System Evaluation Survey (SSES) is expected to continue during the 
next reporting period. 

3. Phase VIII Sewer System Rehabilitation Design 

Construction of this project will continue during the next reporting period. 

4. Phase IX Sewer System Rehabilitation Design 

Construction of this project will continue during the next reporting period. 

5. Wastewater Treatment Facility Upgrade 

Compliance with the NPDES permit is expected to continue during the next 
reporting period, as required in Section 34 of the Consent Decree. 

6. Supplemental Environmental Projects 

It is expected that work on the receiving water assessment SEP will commence 
during the next quarter. 

Section 42 d- Anticipated Non-Compliance During the Next Reporting Period: 

During the next quarter, it is expected based on the fact that Brockton has 
reached significant completion with all Phases of the upgrades; that the 
treatment facility should continue to be without effluent violations (SNC) of its 
NPDES permit. 

Section 42 e- Non-Compliance during the Current Reporting Period: 

During the 2nd quarter of 2010, the City of Brockton WWTF experienced no 
effluent violations in May or June but due to the record rainfall in March of 17.8" 
there was a violation reported in April on the 1st which was a result of flows in 
excess of 60MGD with an actual peak of over 65MGD. The UV System has a peak 
capacity of 60MGD. 

April 
1- Daily Fecal Coliform on 4/1 Result= 1960/100mL Permit 400/100mL 



Mav 
NONE 

Tune 
NONE 

Section 14- Status of Supplemental Environmental Projects: 

1. Receiving Water Assessment SEP (Consent Decree Appendix A) 

The City has submitted the final scope-of-work for the SEP in compliance with 

the requirements of the Consent Decree. A QAPP will be submitted for approval, 

and the first round of field sampling is expected to occur during the next quarter 

in order to meet the deadlines of the SEP. 

2. Regional Wastewater Management Planning SEP (Appendix B) 

In compliance with the requirements of the Consent Decree, the City has 
disbursed the required funds in the amount of $75,000 to the Old Colony 

Planning Council for implementation of the scope-of-work for this SEP. 

3. Lead Analysis SEP (Appendix C) 

The City has completed all testing of all open schools per the approved scope-of­

work for the lead sampling SEP. During the testing program, the City opened 

two new large schools and closed some schools that had a small number of 

samples. The sites that have had positive reconfirmed tests are been shut off to 

public use by the School Department. An exception to this is the greatest 
number of sinks found in many science labs, where clear signs and teacher 

notification will prohibit consumption. The SEP completion report has been 

submitted. The City has expended approximately $27,000 to date for this SEP 

(supporting cost documentation previously provided.) 

Section 73 - Certification by representative of the City 

I certify under penalty of law that this document and all attachments were prepared 

under my direction or supervision in accordance with a system designed to assure that 

qualified personnel properly gather and evaluate the information submitted. Based on 

my inquiry of the person or persons who manage the system, or those persons directly 

responsible for gathering the information, the information submitted is, to the best of 

my knowledge and belief, true, accurate, and complete. I am aware that there are 

significant penalties for submitting false information, including the possibility of fine 

and imprisonment for knowing violations. 



Closing 

We trust this information meets your expectations regarding the required progress 

report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or 

comments on this information. 

Sincerely, 

~~ 
Michael L. Thoreson 
DPW Commissioner 

MLT/ss 

cc: Chief, Environmental Enforcement Section CERTIFIED MAIL 7002 2410 0001 8493 8735 

Environmental and Natural Resources Division 
United States Department of Justice 
P.O. Box 7611, Ben Franklin Station 
Washington, D. C. 20044 

Barbara Healy Smith 
Assistant U.S. Attorney 
John Joseph Moakley U.S. Courthouse 
1 Courthouse Way, Suite 9200 
Boston, MA 02210 

Tonia Bandrowicz 
Sr. Enforcement Counsel 
U.S. EPA Region 1 
5 Post Office Square, Suite 100 
(MS OES04-3) 
Boston, MA 02109-3912 

Joy Hilton 
U.S. EPA Region 1 
5 Post Office Square, Suite 100 
(MS OES04-3) 
Boston, MA 02109-3912 

CERTIFIED MAIL 7002 2410 0001 8493 8742 

CERTIFIED MAIL 7002 2410 0001 8493 8759 

CERTIFIED MAIL 7002 2410 0001 8493 8766 

Dave Burns CERTIFIED MAIL 7002 2410 00018493 8773 

Massachusetts Department of Environmental Protection 
Southeast Regional Office 
20 Riverside Drive 
Lakeville, MA 02347 



Joseph Shepherd, MADEP, SER 
Jack Hamm, MADEP, Boston 

J. Condon, Chief Financial Officer 

CERTIFIED MAIL 7002 2410 0001 8493 8780 

CERTIFIED MAIL 7002 2410 0001 8493 8797 

David Norton, Water and Sewer Contract Administrator 
Lawrence Rowley, Utilities Superintendent 
Gregory Roy, CDM Cambridge 
Ian Mead, CDM Providence 



((City of Champions" 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 

CERTIFIED MAIL 

7008 1140 0001 9794 4847 

July 12, 2010 

I. Andrew Goldbf'rg, Assistant Attorney General 

Massachusetts Office of the Attorney General 

One Ashburton Place -18th Floor 

Boston, MA 02108 

Subject: Brockton, Massachusetts 

:Jvticliae[ L. rrlioreson 
COMMISSIONER 

Consent Decree Civil Action Case No. 1:06-cv-11334--NMG 

FY11 Sewer Enterprise Fund 

Dear Assistant Attorney General Goldberg: 

The City of Brockton submits the following FY11 Sewer Enterprise Fund as required by the Consent 

Decree (CD) identified above. This correspondence is intended to fulfill the requirement of Section 41 

in the Consent Decree. 

All maintenance activities related to the wastewater collection system and treatment facility are 

summarized in the quarterly reports . The City acknowledges that revenues collected are sufficient to 

support the proper operation and maintenance of the City's wastewater collection system and 

treatment facility . 

I certify under penalty of law that this document and all attachments were prepared under my 

direction or supervision in accordance with a system designed to assure that qualified personnel 

properly gather and evaluate the· information submitted. Based on my inquiry of the person or persons 

who manage the system, or those persons directly responsible for gathering the information, the 

information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am 

aware that there are significant penalties for submitting false information, including the possibility of 

fine and imprisonment for knowing violations. 

Please do not hesitate to contact me at 508-580-7135 if you would like to discuss this plan. 

Sincerely, 

-~- ~~ 
Mic&e"l L:fhoreson 

DPW Commissioner 

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 02301 

TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson @ci.brockton.ma.us 
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I. Andrew Goldberg, Assistant Attorney General 
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Elaine Czaja, Administrative Assistant, Brockton DPW 

Gregory Roy, CDM 

Ian Mead, CDM 
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D Ef) ARTM ENT 0 I' PUGL!C WORKS 
SEWER UT[L[TfES DfVfS[ON 
ENTERPR£SE FUND SYSTEM 

MJSSfQN STATEMENT 

The Department's mission is to rM.inta.in all s.ewtf lines throughout the City. To perform 24 hour 
tfncrgcncy services to the residents of Brockton should they have sewerage backing up into their 
homes or property. To perform preventive maintenance work on all sewer connectioru and 
replace old sewer lines. [nstall new sewer services. Nf.ark out sewer services for all utility 
companies and contractors. [nspect all new additions to houses or businesses to ensure existing 
~wtf services are not disturbed. 

S S RYICE A CI1YITTF:S 

[nstall new sewer- lines and repair cOMections . 

Perform dye tests . 

[nspect a[[ sewer connections . 

Pcri'orms any other duties necessary to insure public safety. 



FY 201..._ Budget '--'1ty of Brockton 
2009 2010 2011 2011 2011 

Actual Revised Department Mayor City 

All figures in full dollar amounts Expenditures Budget Requested Reconunended Counci l 

Sewer Personnel Services Ove 

60044173 514100 OVERTIME 120,599 160,000 160,000 158,349 0 

Sewer Personnel Services Ove Total: 120,599 160,000 160,000 158,349 0 

Sewer Personnel Services Non 

60044174 511100 FULL TIME 817,485 1,013,205 1,015,131 951,045 0 

60044174 511900 STIPEND 287 -49 700 703 0 

60044174 513900 CLERCL INC 3,400 5,580 5,180 4,550 0 

60044174 513902 SIGN'G BON 0 0 0 0 0 

60044174 514000 LONGEVITY 4,340 6,764 7,124 6,870 0 

60044174 514100 OVERTIME 1,567 781 0 0 0 

60044174 514200 SHIFT DIFF 21,675 34,000 34,000 34,000 0 

60044174 514300 HOLIDAY 0 2,125 1,170 393 0 

60044174 514400 ED. INCENT 15 2,034 3,090 1,539 0 

60044174 514700 ON CALL 21,679 59,575 16,512 16,512 0 

60044174 515000 OUTOFGRD 3,433 4,700 4,700 4,700 0 

60044174 5 15200 HAZRDDUTY 0 18,090 19,523 19,523 0 

60044174 515300 SEP. COST 0 59,354 45,088 45,088 0 

60044174 515600 VACBUYBK 0 0 1,832 0 0 

60044174 517000 WORK.COMP 128,305 100,501 108,301 96,210 0 

60044174 519100 UNSD SICK 764 0 2,100 0 0 

60044174 519200 CLOTHALLW 31,167 37,400 37,400 37,400 0 

60044174 519400 EMPLIC&RG 575 800 0 0 0 

60044174 519500 TUITN&TRNG 150 1,400 1,600 0 0 

60044174 519600 CDL STIPEN 0 10,858 8,039 8,039 0 

Sewer Personnel Services Non Total: 1,034,840 1,357,118 1,311,490 1,226,572 0 

Sewer Purchase of Service 

60044175 521100 ELECTRICTY 1,720,264 1,850,000 1,850,000 1,850,000 0 

60044175 521200 ENERGY -5,478 24,500 24,500 20,500 0 

60044175 521501 SW&WTCHRG 2 700 700 700 0 

60044175 524100 BLD/GRDRP 13,845 15,000 15,000 15,000 0 

60044175 524200 VEH REP/MT 6,295 13,225 8,225 8,225 0 

60044175 524300 DPTEQREP -2,626 4,500 4,500 4,500 0 

60044175 524500 DP EQ REPR -1,643 4,000 4,000 4,000 0 

60044175 527300 OPT EQ R/L 601 5,620 5,620 5,620 0 

60044175 529100 SEC/FIR CL 360 400 400 400 0 

60044175 529400 PROPSERVC 39,196 91,000 71,000 71,000 0 

60044175 529409 CNTRTEMER 0 0 0 0 0 

60044175 529410 PLTR&MK 0 0 0 0 0 



FY 201_ Budget '--'ity of Brockton 
2009 2010 2011 2011 20 ll 

Actual Revised Department Mayor City 

All figures in full dollar amounts Expenditures Budget Requested Recommended Council 

Sewer Purchase of Service 
60044175 529801 CONDEC!RVR 0 0 0 0 0 

60044175 530300 MEDICAL 0 1,500 1,500 1,500 0 

60044175 530500 ENGINERING -2,945 125,000 125,000 125,000 0 

60044175 530900 CONSULTANT 50,431 178,000 215,000 200,000 0 

60044175 531200 PUB. SAFTY 4,497 30,000 20,000 20,000 0 

60044175 534100 POSTAGE 25 12,350 12,350 5,000 0 

60044175 534200 TELEPHONE 0 3,600 3,600 2,000 0 

60044175 534300 ADVRTISING 1,154 3,350 1,350 1,350 0 

60044175 534400 COMMSERV 1,451 5,090 5,090 5,090 0 

60044175 538100 MICROFILM 0 400 400 400 0 

60044175 538600 PRINTING 0 3,100 3,100 3,100 0 

60044175 538700 LAB TESTIN 0 80,000 80,000 80,000 0 

60044175 538800 VET SERVCS -12,940 0 0 0 0 

60044175 539001 GASB 34 0 0 0 0 0 

Sewer Purchase of Service Total: 1,812,486 2,451,335 2,451,335 2,423,385 0 

Sewer Goods &SUQQiies 
60044176 542100 COPIER SUP 396 420 420 420 0 

60044176 542200 REFMATERL 582 600 600 600 0 

60044176 542400 OFFC SUPPL 1,396 1,450 1,450 1,450 0 

60044176 542600 DP SOFT&SP 773 800 800 800 0 

60044176 543200 ELECTSUPP 984 1,000 1,000 1,000 0 

60044176 543500 TOOLS&HDWE 6,434 6,750 6,750 6,750 0 

60044176 545300 JANIT SUP 11 ,059 11,250 11,250 11 ,250 0 

60044176 546100 LAND SCAPIN 0 0 0 0 0 

60044176 548100 GASOLINE 28,940 30,000 30,000 30,000 0 

60044176 548200 TIRES ' 790 1,000 1,000 1,000 0 

60044176 548400 PRTS/ACSRS 27,575 25,000 20,000 20,000 0 

60044176 553500 PIPES & FI 47,591 80,396 83,396 70,000 0 

60044176 553701 CHEMICALS 28,318 35,000 35,000 35,000 0 

60044176 558000 PURCLOTHG 4,573 7,600 4,600 4,600 0 

60044176 571100 IN STTRVL 154 250 250 250 0 

60044176 573100 REGIMEM/SB 230 625 625 625 0 

60044176 573200 TUIT/TRNIG 0 0 0 1,600 0 

60044176 573300 LIC&REG 0 0 600 600 0 

60044176 578400 REGDEDS F 77 600 600 600 0 

60044176 585001 DPTEQUIP 29,536 30,654 30,654 30,654 0 

60044176 585002 COMMEQUIP 280 2,817 7,817 5,000 0 



FY 201 Budget __ jty of Brockton 
2009 2010 2011 2011 2011 

Actual Revised Department Mayor City 

All figures in full dollar amounts Expenditures Budget Requested Recommended Council 

Sewer Goods &Supplies Total: 189,688 236,212 236,812 222,199 0 

Sewer Ca[!ital Projects 
60044182 589000 CAPTLPROJ 0 0 0 0 0 

60044182 589016 LIFTSTATN 0 0 0 0 0 

60044182 589017 PI-lASE IV 0 0 0 0 0 

60044182 589018 EASTSWRR 0 0 0 0 0 

60044182 589019 SCAD A 0 0 0 0 0 

Sewer Capital Projects Total: 0 0 0 0 0 

Sewer Debt Service 
60044183 590000 PRINCIPAL 3,955,590 4,306,241 0 4,817,609 0 

60044183 591500 INTERESTO 1,716,677 2,278,249 0 440,032 0 

60044183 593000 INT STNOT 10,138 0 0 25,000 0 

60044183 595400 ISSUANCE C 153,428 175,000 0 220,861 0 

Sewer Debt Service Total: 5,835,834 6,759,490 0 5,503,502 0 

Sewer Ex[!ense Reimbursement 
60044184 597001 EXPREIMGF 1,176,138 1,471,926 0 1,851,413 0 

Sewer Expense Reimbursement Total: 1,176,138 1,471,926 0 1,851,413 0 

Sewer Debt Service from RIE 
60044185 591500 INTERESTO 0 0 0 0 0 

60044185 591501 PRTLPYMT 491,822 0 0 1,852,114 0 

Sewer Debt Service from RIE Total: 491,822 0 0 1,852,114 0 

Consent Decree Penalties 
60044186 529800 EPNDEPMD 0 0 0 0 0 

Consent Decree Penalties Total: 0 0 0 0 0 

O.M. Emer Contract Re(!air 
60044187 529409 CNTRTEMER -510,794 200,000 200,000 200,000 0 

O.M. Emer Contract Repair Total: -510,794 200,000 200,000 200,000 0 

Sewer-Other Contract Servic 
60044188 531700 OCTRCTSV 3,182,960 3,365,240 3,326,006 3,326,006 0 

Sewer-Other Contract Servic Total: 3,182,960 3,365,240 3,326,006 3,326,006 0 

US Fii-Wastewater/Filtra Sur 
60044189 531800 WASTW fiLT 192,347 222,779 225,262 225,262 0 

US Fil-Wastewater/Filtra Sur Total: 192,347 222,779 225,262 225,262 0 

Sewer USFContract F.&P. R&M 



FY 201_ Budget _.ity of Brockton 
2009 2010 2011 2011 2011 

Actual Revised Department Mayor City 

All figures in full dollar amounts Expenditures Budget Requested Recommended Council 

Sewer USFContract F.&P. R&M 
60044190 529408 TRTMTRIM 309,068 836,666 890,000 890,000 0 

Sewer USFContract F.&P. R&M Total: 309,068 836,666 890,000 890,000 0 

SCADA Coordinator 
60044191 531801 SCAD A 0 0 0 0 0 

SCADA Coordinator Total: 0 0 0 0 0 

Sewer CaQital Projects RIE 
60044192 589000 CAPTL PROJ 0 0 0 0 0 

60044192 589001 BOOSTER 0 0 0 285,500 0 

Sewer Capital Projects R/E Total: 0 0 0 285,500 0 

Sewer Trtmt ReQ/Maint PerK 
60044193 529410 PLTR&MK 300,074 347,015 425,882 425,882 0 

Sewer Trtmt Rep/Maint PerK Total: 300,074 347,015 425,882 425,882 0 

CaQital Projects from RIE 
60044194 589000 CAPTLPROJ 0 0 0 0 0 

60044194 589001 BOOSTER 0 0 0 0 0 

60044194 589006 RADIOS 0 0 0 0 0 

60044194 589007 US FILTER 0 0 0 0 0 

60044194 589008 DUMP TRUCK 0 0 0 0 0 

60044194 589009 PHASE III 0 0 0 0 0 

60044194 589010 PI-lASE II 0 0 0 0 0 

60044194 589011 BKHOELOAD -93,000 0 0 91,530 0 

60044194 589012 MISC IMPV 0 0 0 100,000 0 

60044194 589013 INCINMOD 0 0 0 0 0 

60044194 589014 PLANTUPGR 0 0 0 0 0 

60044194 589015 PHASE III 0 0 0 0 0 

60044194 589020 SECASSMT 0 0 0 0 0 

60044194 589021 HOUSE INFL -97,276 0 0 0 0 

60044194 589022 PHASE IV -50,000 0 0 0 0 

60044194 589903 PUMPS 0 0 0 240,000 0 

Capital Projects from R/E Total: -240,276 0 0 431,530 0 

Deficits to be raised 
60044195 595900 DEF RAISED 0 174,326 0 0 0 

Deficits to be raised Total: 0 174,326 0 0 0 



FY201 Budget _,ity of Brockton 
2009 2010 2011 2011 20 1 I 

Actual Revised Depattment Mayor City 

All figures in full dollar amounts Expenditures Budget Requested Recommended Council 

Sewer Personnel Services Ove 120,599 160,000 160,000 158,349 0 

Sewer Personnel Services Non 1,034,840 1,357,118 1,311,490 1,226,572 0 

Sewer Purchase of Service 1,812,486 2,451,335 2,451,335 2,423,385 0 

Sewer Goods &Supplies 189,688 236,212 236,812 222,199 0 

Sewer Capital Projects 0 0 0 0 0 

Sewer Debt Service 5,835,834 6,759,490 0 5,503,502 0 

Sewer Expense Reimbursement 1,176,138 1,471,926 0 1,851,413 0 

Sewer Debt Service from RIE 491,822 0 0 1,852,114 0 

Consent Decree Penalties 0 0 0 0 0 

O.M. Emer Contract Repair -510,794 200,000 200,000 200,000 0 

Sewer-Other Contract Servic 3,182,960 3,365,240 3,326,006 3,326,006 0 

US Fii-Wastewater!Filtra Sur 192,347 222,779 225,262 225,262 0 

Sewer USFContract F.&P. R&M 309,068 836,666 890,000 890,000 0 

SCADA Coordinator 0 0 0 0 0 

Sewer Capital Projects RIE 0 0 0 285,500 0 

Sewer Trtmt Rep/Maint PerK 300,074 347,015 425,882 425,882 0 

Capital Projects from RIE -240,276 0 0 431,530 0 

Deficits to be raised 0 174,326 0 0 0 

DEPARTMENT GRAND TOTALS: 13,894,785 17,582,107 9,226,787 19,021,714 0 



FY2011 SEWER ENTERPRISE FUND EXPENSE REIMBURSEMENT FY .2011 

I D . . 11 D t I Maturity II escnpbon ssue a e Date Rate I # of Years I :~~~~ I Pay Dates Principal I Interest I Total 

Issuance costs (Phase Ill WWTP) 

Issuance costs (Restructuring CW 05-29) 

Interest on Interim Loan 

$ 

$ 

$ 

10,000 

6,500 

10,139 

** -Treasurer's Debt - 50% Cost of Principal & Interest @ 4% on $11 ,000,000 borrowing for water 

meters paid over 10 years $ 770,000 

OTHER COSTS 
HEALTH 
DENTAL 
PENSION 
CENTRAL SERVICE 

ADDITIONAL PRIOR/CURRENT YEAR RECAPTURE 
LIFE INSURANCE 
MEDICARE TAXES 
UNEMPLOYMENT EXPENSES 
MEDICAL COMPENSATION EXPENSES 
NONCONTRIBUTORY PENSIONS 
COURT JUDGEMENTS 
PROPERTY DAMAGE CLAIMS 
OTHER INSURANCE 
STABILIZATION FUND- CONTRACT FUNDING 
ORDINARY MAINTENANCE 
RELEASES 
GASB 34 ADMINISTRATION 
DPW ADMIN COSTS (30%) 

!TOTAL Debt, Other & Additional 

$ 221,726 
$ 7,131 
$ 300,733 
$ 337,182 

$ 497 
$ 14,767 
$ 9,812 
$ 14,839 
$ 
$ 
$ 1,200 
$ 39,450 
$ 
$ 
$ 
$ 
$ 107,437 

$ 1,851,413 I 



CITY OF BROCKTON 
SUMMARY OF SEWER DEBT SERVICE 

FISCAL YEAR 2011 

SEWER 
DEBT SERVICE ISSUE INTEREST MATURITY PAYMENT TOTAL 

PURPOSE DATE RATE DATE DATES PRINCIPAL INTEREST DEBT 

SEWER BONDS 05/01/99 3.80% - 6.00% 05/01 /18 11/01/10 10,457.50 10,457.50 

OSCAR ST./LISA DRIVE ( I ) 05/01 /11 60 ,000.00 10,457.50 70,457.50 
($1,150,000) 60,000.00 20,915.00 80,915.00 

HOWARD ST. INTERCEPTOR (I ) 06/01/95 4.00%- 5.70% 02/01 /15 07/15/10 11 ,258.67 11 ,258.67 
(MWPAT #94-12 SERIES 2) 01 /15/1 1 70,500 .00 10,675.83 81 '175.83 

70,500.00 21,934.50 92,434.50 

INFILTRATION / INFLOW (I) 04/29/97 4.50% - 6.00% 02/01 /17 07/15/10 15,716.59 15,716.59 
(MWPAT #97-06 SERIES 3) 01 /15/11 73,914.00 15,215.02 89,129.02 

73,914.00 30,931 .61 104,845.61 

NORTH MAIN INTERCEPTOR ( I ) 12/09/98 4.00%- 5.125% 08/01/18 07/15/10 57,612.00 9,376.93 66,988.93 
(MWPAT #97-25 SERIES 4) 01/15/11 14,827.88 . 14,827.88 

57,612.00 24,204.81 81,816.81 

BOYLE ROAD INTERCEPTOR ( I ) 12/09/98 4.00%-5.125% 08/01/18 07/15/10 24,530.00 4,002.04 28,532.04 
(MWPAT #97-23 SERIES 4) 01 /15/11 6,324.59 6,324.59 

24,530.00 10,326.63 34,856.63 

S.S.E.S. STUDY $848,696 ( I ) 10/06/99 4.00%- 5.75% 08/01/19 07/15/10 46,506.06 7,543.93 54,049.99 
(MWPAT 98-115 SERIES 5) 01/15/11 15,877.37 15,877.37 

46,506.06 23,421.30 69,927.36 

~ . S . E.S . STUDY $493,811 ( I ) 11/01/00 4.50%- 5.625% 08/01/20 07/15/10 23,384.37 6,304.25 29 ,688.62 
(MWPAT #99-05 SERIES 6) 01/15/11 9,204.47 9,204.47 

23,384.37 15,508.72 38,893.09 

SEWER (I) 05/01/02 3.00% - 5.00% 06/15/22 12/15/10 28,025.00 28 ,025.00 
($2,000,000) 06/15/11 100,000.00 28,025.00 128,025.00 

100,000.00 56,050.00 156,050.00 

REFUNDING BOND 05/01/02 3.50% - 4.80% 06/15/18 12/15/10 20,794.40 20,794.40 
1993 SEWER (0) 06/15/11 121 ,000.00 20,794.40 141,794.40 

($1 ,781 ,493) 121,000.00 41,588.80 162,588.80 

PH I WWTP & PH Ill REHAB (0) 11/23/04 2.50%- 5.25% 08/01/24 07/15/10 687,559.00 320,597.70 1,008,156.70 
(MWPAT#03-32 SERIES 10) 01/15/11 303,408.73 303,408.73 

687 ,559.00 624,006.43 1,311 ,565.43 

PH II WWTP & PH V REHAB (0) 11/16/05 2.00% 07/15/25 07/1 5/10 1,133,340.00 211,578.13 1,344,918.13 
(MWPAT # 04-30 SERIES 11) 01/15/11 200,244.73 200,244.73 

1 '133,340.00 411 ,822.86 1 ,545,162.86 

REFUNDING - 2000 SEWER (I) 04/15/05 3.00% - 5.00% 06/01 /20 12/01/10 9,535.38 9,535.38 
($429,040) 06/01 /11 43 ,875.00 9,535.38 53,410.38 

43,875.00 19,070.76 62,945.76 

. WWTP & PH IV REHAB (0) 12/14/06 2.00% 07/15/26 07/1 5/10 1,504 ,785.72 301 ,644.76 1,806 ,430.48 

. . NPAT # 05-29 SERIES 12) 01/15/11 286,596.90 286,596.90 
1,504,785.72 588 ,241 .66 2,093,027.38 

Page 1 of 3 



CITY OF BROCKTON 
SUMMARY OF SEWER DEBT SERVICE 

FISCAL YEAR 2011 

SEWER 
DEBT SERVICE ISSUE INTEREST MATURITY PAYMENT TOTAL 

PURPOSE DATE RATE DATE DATES PRINCIPAL INTEREST DEBT 

PH VI SEWER REHAB 12118/07 2.00% 07/15/27 07/15/10 113,799.00 24,410.65 138,209.65 
(MWPAT # 06-35 SERIES 13) 01 /15/11 23,272.66 23,272.66 

113,799.00 47 ,683.31 161,482.31 

PH VII SEWER REHAB 03/18/09 2.00% 07/15/28 07/15/10 94 ,020.00 21,515.65 115,535.65 
(MWPAT # 07-35 SERIES 14) 01 /1 5/11 20 ,575.45 20,575.45 

94,020.00 42,091 .10 136,11 1.10 

PHASE Ill WWTP 03/18/09 2.00% 07/15/28 07/15/10 145,153.00 33 ,216.90 178,369.90 
(MWPAT # 03-32-A SERIES 14) 01/15/11 31 ,765.37 31,765.37 

145,153.00 64,982.27 210,135.27 

RESTRUCTURING CW-05-29 03/18/09 2.00% 07/1 5/26 07/15/10 113,224.00 22,696.44 135,920.44 
(MWPAT # 05-29-A SERIES 14) 01 /15/1 1 21 ,564.20 21,564.20 

113,224.00 44,260.64 157,484.64 

PHASE IV WWTP 2.00% 07/15/29 07/15/10 404,406.71 108,757.90 513,164.61 
(MWPAT # 08-35 SERIES 15) 01 /15/11 96,347.84 96,347.84 

404,406.71 205,105.74 609,512.45 

TOTALS 4,817,608.86 2,292,146.14 7,109,755.00 

Page 2 of 3 



CITY OF BROCKTON 
SUMMARY OF DEBT SERVICE - ISSUANCE COSTS 

FISCAL YEAR 2011 

.. SEWER 

ADMINISTRATIVE FEES 08/01 /10 296.28 
HOWARD ST INTERCEPTOR 02/01 /11 296 .28 
(MWPAT #94-12 SERIES 2) 592.56 

ADMINISTRATIVE FEES 08/01/10 424.17 
INFILTRATION/INFLOW PHASE 1 02/01/11 424.17 

(MWPAT #97-06 SERIES 3) 848.34 

ADMINISTRATIVE FEES 08/01/10 411 .16 
N. MAIN INTERCEPTOR 02/01/11 367.95 

(MWPAT #97-25 SERIES 4) 779.11 

ADMINISTRATIVE FEES 08/01/10 175.37 
BOYLE ROAD 02/01/11 156.98 

(MWPAT #97-23 SERIES 4) 332.35 

ADMINISTRATIVE FEES 08/01/10 390.65 
S.S.E.S. STUDY $848,696 02/01/11 355.77 

(MWPAT 98-115 SERIES 5) 746.42 

ADMINISTRATIVE FEES 08/01/10 223.76 
S.S.E.S. STUDY $493,811 02/01/11 206.22 

(MWPAT #99-05 SERIES 6) 429.98 

ADMINISTRATIVE FEES 08/01/10 10,022.51 
PH I WWTP & PH Ill REHAB 02/01/11 9,506.85 
(MWPAT #03-32 SERIES 10) 19,529.36 

ADMINISTRATIVE FEES 08/01/10 15,868.36 
PH II WWTP & PH V REHAB 02/01/11 15,018.35 
(MWPAT # 04-30 SERIES 11) 30,886.71 

ADMINISTRATIVE FEES 08/01/10 22,623.36 
PH Ill WWTP & PH IV REHAB (0) 02/01/11 21,494.77 

(MWPAT # 05-29 SERIES 12) 44,118.13 



CITY OF BROCKTON 
SUMMARY OF DEBT SERVICE - ISSUANCE COSTS 

FISCAL YEAR 2011 

SEWER 

ADMINISTRATIVE FEES 
PH VI SEWER REHAB 

(MWPAT # 06-35 SERIES 13) 

ADMINISTRATIVE FEES 
PH VII SEWER REHAB 

(MWPAT # 07-35 SERIES 14) 

ADMINISTRATIVE FEES 
PHASE Ill WWTP 

(MWPAT # 03-32-A SERIES 14) 

ADMINISTRATIVE FEES 
RESTRUCTURING CW-05-29 

(MWPAT # 05-29-A SERIES 14) 

ADMINISTRATIVE FEES 
PHASE IV WWTP 

(MWPAT # 08-35 SERIES 15) 

ORIGINATION FEE 
PHASE IV WWTP 

(MWPAT # 08-35 SERIES 15) 

SEWER TOTALS 

08/01 /10 
02/01 /11 

08/01 /10 
02/01 /11 

08/01/10 
02/01/11 

08/01/10 
02/01 /11 

08/01/10 
02/01/11 

08/01/10 

POTENTIAL NEW ISSUES - ISSUANCE COSTS 

SEWER 

ISSUANCE COSTS 
MWPAT 

TOTAL SEWER ISSUANCE COSTS 

1,830.80 
1,745.45 
3,576.25 

1,613.67 
1,543.16 
3,156.83 

2,491.27 
2,382.40 
4,873.67 

1,702.23 
1,617.32 
3,319.55 

7,529.39 
7,226.09 

75,293.93 

75,293.93 

195,860.93 

25,000 .00 

220,860.93 



CITY OF BROCKTON 
SUMMARY OF DEBT SERVICE - ISSUANCE COSTS 

FISCAL YEAR 2011 

POTENTIAL NEW ISSUES - INTEREST SHORT TERM NOTES 

SEWER 

INTEREST INTERIM LOANS 
MWPAT 

25,000 .00 

ISSUANCE COSTS PAID BY GEN FUND TO BE REIMBURSED BY THE SEWER ENT FUND 

EDWARDS ANGELL PALMER & DODGE 
PHASE Ill WWTP 

(MWPAT # 03-32-A SERIES 14) 

EDWARDS ANGELL PALMER & DODGE 
RESTRUCTURING CW-05-29 
(MWPAT # 05-35 SERIES 14) 

TOTAL TO BE REIMBURSED 

03/18/09 10,000.00 

03/18/09 6,500 .00 

16,500.00 



((City of Champions" 
DEPARTMENT OF PUBLIC WORKS 

OFFICE OF THE COMMISSIONER 

May 27, 2010 

CERTIFIED MAIL 7002 2410 0001 8493 8421 

I. Andrew Goldberg 

Assistant Attorney General 

1·1assachusetts Office of the Attorney General 

One Ashburton Place 

18th Floor 
Boston, Jv1.A 02108 

Subject: Brockton, Massachusetts 

Wastewater Collection(Treatment Facility 

WLicfiae[ L. Tfioreson 
COMMISSIONER 

Consent Decree Civil Action Case No. 1:06-cv-11334-NMG 

Lead Analysis SEP- Completion Report 

Dear Mr. Goldberg: 

The following is the Completion Report for the Supplemental Environmental Project (SEP) as 

noted in Appendix C of the subject Consent Decree, titled: "Pilot Program for Collection of 

Drinking Water Samples at the City of Brockton Schools and Child Care (daycare and 

nursery) Facilities in City Buildings for Analysis of Lead" (lead SEP). This information is 

provided in accordance with Section 15 of the Consent Decree. 

Section15 a- Detailed Desc1iption ofth.e SEP as Implemented: 

Background and Schedule: 

The basic requirements if the lead SEP as noted in the subject Consent Decree are shown in 

the attached Exhibit A. The City submitted a draft scope of work to the Massachusetts 

Department of Environmental Protection (MADEP) and the US Environmental Protection 

Agency (EPA) in December of 2007. Following multiple rounds of revision and subsequent 

review, the scope was approved by MADEP/EPA in September 2008, and is included in 

Exhibit B. The City performed a survey of all schools from June to August of 2008, to confirm 

the number of fixtures in finalizing the scope of work. The first draw samples were taken in 

all identified school fixtures from September 26, 2008 through November 15, 2008. Retests for 

schools above the action level 1-vere taken from March 28, 2009 through April28, 2009. Retests 

of first draw and flush dJ·aw samples were then taken from August 7, 2009 through October 

13, 2009. Preliminary test results were shared with the Brockton School Department, and any 

sites over the action level were immediate identified for corrective actions. Additional 

coordination and corrective action was performed from December 2009 through May 2010. 

CITY HALL, 45 SCHOOL STREET, BROCKTON, MASSACHUSETTS 01301 

TEL: (508) 580-7135 FAX: (508) 580-7169 Email: mthoreson@ci.brockton.ma.us 



Lead content in drinking water is generally caused by either distribution system pipes or 

from building plumbing due to lead pipes or lead solder. The City of Brockton has been 

treating its water with some form of polyphosphate since 1992. Aquamag 9600 is currently 

used, and there have been no lead problems over the last 3 years. According to internal 

records research, the City has never used lead pipes, but did use lead corporations 

(connecting units from the mains to the building service pipe) dating to approximately 1974. 

The City also has not allowed the use of lead service pipes, indicating that most positive lead 

levels are likely caused by building plumbing, especially that plumbing installed prior to 1986 

when the use of lead solder was precluded by EPA. 

Extended retention time of water in pipes allows the metals, including lead from solder, to be 

absorbed into the water. This may also contribute to the positive results experienced during 

this testing of all the Brockton Schools. 

Summary of Testing Results: 

The First Round of sampling was for "First Draw" testing. Flushing was generally performed 

by the custodial staff of each school, following coordination of the Utilities Department and 

School Department. One exception to this rule was the YMCA daycare centers, which were 

flushed by the City's Water Systems Manager. The following Table 1 is a summary of First 

Draw Results, with a complete listing of all results included in Exhibit C- First Draw Results. 

Table 1 -First Draw Sampling Results 

School Name School Total Total Number 
ID Code Number of 

Samples Total Number of of Elevated 

Passed Samples Samples 

PRIORITY 1 DW 
+PDW+NDW 

Old Colony Y Youth Division- Day YYD 4 
4 0 

Care 

Old Colony Y West Chestnut- Day 
YWC 

14 14 0 

Care 

Old Colony Y Pleasant Sl - Day Care YPL 
12 12 0 ' 

Old Colony Y Main Division- Day YMB 1 
1 0 

Care 

Boys and Girls Club -Day Care BGD 18 
18 0 

TOTAL1 49 49 0 I 
PRIORITY 2 

' 

Davis School DAV 121 105 16 

Huntington School HUN 39 39 0 

J P Downey School DOW 114 98 ! 16 

Keith School KEI 47 45 I 2 

Whitman School WHI 10 10 ' 0 

Brookfield School BRO 67 65 2 

Hancock School HAN 67 42 25 



Howard School HOW 25 13 I 12 

J F Kennedy School JFK 56 50 I 6 

Raymond School RAY 58 53 ! 5 

TOTAL 2 604 522 I 82 

PRIORITY 3 

Angelo School ANG 120 108 12 

Arnone School ARN 98 97 1 

Plouffe School PLO 100 96 I 4 

Lincoln /lthaka School LIN 25 15 10 

BB Russell School BBR 22 19 3 

East Jr. High EJH 37 33 4 

North Jr. High NJH 42 24 18 

South Jr. High SJH 43 42 1 

Wesl Jr. High WJH 33 26 7 

Gilmore Academy GIL 55 54 1 
-

TOTAL 3 575 514 61 

Priority 4 

Goddard School- Champion Charter GOD 26 21 5 

Brockton High School BHR 380 225 155 

TOTAL4 406 246 160 

Totals 1,634 1,331 305 

Based on the results in Table 1, it was assumed that flushing performed the night before 

samples were taken may have been inconsistent, as some schools tested well while others 

with a high number of faucets (especially laboratory sinks) had very high numbers over the 

action level. In order to ensure proper flushing was performed in a consistent manner, 

Utilities Department crews visited the sites the afternoon prior to retesting, which was 

performed for all 305 sites above the action level. 

During the Retest Sampling, both a First Draw and a Flush sample were taken, allovving 30 

seconds between each sample. With 305 sites to test in the Retest Sampling group, the initial 

First Draw sample for each site was taken to the lab on the day it was taken. The Flush 

Samples were then held in the Utilities Department office. Table 2 summarizes the results of 

the retest sampling, and detailed sampling results are induded in Exhibit D - Retest First 

Draw Results. ·r 
e 
} 
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Section 73 - Certification by representative of the City: 

I certiJy under penalty of law that this document and all attachments were prepared under 

mv direction or supervision in accordance '"rith a system designed to assure that qualified 

personnel properly gather and evaluate the information submitted. Based on my inquiry of 

the person or persons who manage the system, or those persons directly responsible for 

gathering the information, the information submitted is, to the best of my knowledge and 

belief, true, accurate, and complete. I am aware that there are significant penalties for 

submitting false information, including the possibilit) of fine and imprisonment for knov..ring 

violations. 

Closing 

\Ve trust this information meets your expectations regarding the Completion Report for the 

Lead .Analysis SEP. Please do not hesitate to contact me at 508-580-7135 regarding any 

questions or comments on this information . 

. Thoreson 
DPVv Commissjoner 

MLT/ss 
Attachments: Appendices A - F (Bound Separately) 

cc: Chief, Environmental Enforcement Section 

Environmental and Natural Resources Division 

United States Department of Justice 

P.O. Box 7611, Ben Franklin Station 

Washington, D.C. 20044 

Barbara Healy Smith 

Assistan t U.S. A ttomey 

John Joseph Moakley U.S. Courthouse 

1 Courthouse Way, Suite 9200 

Boston, MA 02210 

·-ronia Bandrowicz 
Sr. Enforcement Counsel 
EPA Region 1 
S Post Office Square, Suite 100 

, (Ms OES04-3} 
Soston, MA 02109-3912 

l-------..- - - --- . 

CERTIFIED MAIL 7002 24.10 0001 84.93 8438 

CERTIFIED M.J>,.IL 7002 2410 0001 S493 S445 

CERTIFIED MAIL 7002 2UO 0001 S493 S452 



Joy Hilton 
EPA Re.gion 1 
5 Post Office Square, Suite 100 
(MS OES04-3) 
Boston, MA 02109-3912 

CERTIFIED !'>1...4.JL 7002 24.10 0001 84.93 8469 

Dave Burns CERTIFIED MAIL 7002 2410 0001 84.93 84.76 

Massachusetts Department of Environmental Protection 

Southeast Regional Office 
20 Riverside Drive 
Lakeville, MA 02347 

Joseph Shepherd, MADEP, SER 
Jack Hamm, :MADEP, Boston 

J. Condon, Chief Financial Officer 

CERTIFIED I\1AIL 7002 24.10 0001 84.93 8490 

CERTIFIED MAIL 7002 2410 0001 84.93 8483 

David Norton, Water and Sewer Contract Administrator 

Lawrence Rowley, Utilities Superintendent 

Gregory Roy, COM Cambridg~ 
Ian Mead, COM Providence 1/ 

Neil Handler, Sr. Enforcement Coordinator 
EPA Region 1, Water Technical Unit 
5 Post Office Square, Suite 1000 
(MS OE$04-3) 
Boston, MA 02109-391.2 

CERTIFIED MAIL 7002 2410 0001 8493 8667 



June 11,2010 

I. Andrew Goldberg 
Assistant Attorney General 
Massachusetts Office of the Attorney General 
One Ashburton Place 
18th Floor 
Boston, MA 02108 

Subject: 

Dear Mr. Goldberg: 

In conjunction with this revised scope of work, a Quality Assurance Project Plan (QAPP) has 
been developed and submitted for the SEP work. Revision and approval of the QAPP is 
ongoing, and shall be required prior to commencement of this scope of work. 



Sampling Program Goals: 
Chemical and biological sampling will be performed to provide data suitable for use by MADEP 
to support an Aquatic Life Use status assessment. Within the $80,000 upper limit budget 
constraint imposed by the Consent Decree, appropriate analytes, analyses, and sampling 
locations have been selected in conjunction with MADEP and EPA, to help assess improvements 
to water quality that may have resulted from recent upgrades at the Brockton AWRF. Sampling 
will occur if flows are at or below August median low flows. Oile round of sampling is 
scheduled for August 2010, and one round is scheduled fo ugust 2011; however, sampling 
may occur in the months of July or September if the low ow criteria are reached. All sample 
collection and data submittals will be as outlined in £P'gllldance CN#0.71 Guidelines for 
Submittal of Data for potential use in DWM's Waterbo y Assessments and TMDLs (Clean 
Water Act, Sections 305(b) and 303(d)) . 

Project reporting · include raw data, QC data, and important metadata. All project data, 
metadata, and qua i~control data will be critically reviewed to look for problems that may 
compromise data usa ·9'· e <fraft QAPP was provided with the previous submission. 

Sampling Locations: 
In accordance with the requirements of the SEP, the attached map figure identifies the proposed 
ten sampling locations, from upstream of the Brockton Advanced Water Reclamation Facility 
(A WRF) to the confluence of the Matfield and Town Rivers. The attached table provides 
additional detail for each location, including watercourse identification, whether or not the 
location was included in previous DEP sampling/ testing programs, sampling location and 



access information, the nearest confluence of the river system, and which testing procedures will 

be performed in each of the two years. As noted in the table, seven of the ten locations proposed 

were included in previous chemical and biological testing by the MA DEP Division of 

Watershed Management (DWM) as detailed in the report 2006 DWM Environmental 

Monitoring Overview (CN277.0), although data from this sampling has not yet become 

available. 

Specific monitoring sites within the watercourse at these locatio will be selected in advance of 

sampling, targeting wadeable (i.e., <2-3 feet low-flow dep ) s)ream sections that might have 

riffle, run, and pool components and a relatively intact np ·· ·an uffer with a tree canopy. 

Ideally, for biological surveys, the substrate would be mix o 'Sand, gravel, and cobble with 

some accumulations of coarse woody debris and..firtex detritus. M'Onitoring sites must also be 

accessible and will be located near road crossings or other access pomts. 

Biological Santpling Progr 
As confirmed in the June 7th co terence call, the biological sampling program will include 

macroinvertebrate s · e£S an habitat assessments at six sampling locations (using USEPA 

rapid bio-monitoring/Pi as~sment protocol, or RBP III) for year one only. Field work will be 

performed by Biodrawversizy of Amherst, MA, and CDM will perform macroinvertebrate 

analysis. Periphyton assessment (analysis of micro algae, bacteria, and/ or fungi on submerged 

substrates) and macrophyte analysis (qualitative analysis of vegetation at the sampling site, 

such as water starwort, waterwort, and pondweed) will be performed at six sites for both years 

one and tvvo, and will also be performed by Biodravvversity. The periphyton analysis shall 

include an assessment of percent coverage without taxonomic identification. Fish survey shall 



be performed in year one only for not fewer than three locations and not more than six 

locations. This three person team will consist of Biodrawversity and CDM personnel. 

CDM will coordinate the overall program, perform or assist with the field work as noted, 

perform macroinvertebrate classifications (i.e., identification to family I genus), and review and 

report results . It is estimated that each biological survey round will include confirmation of the 

in-stream sampling locations, compilation of precipitation datil: approximately three days of 

field work by two- and three-person teams to perform the biolo ·cal and fish sampling 

concurrently, in-house lab work for identification to family/ genus, compilation of all sampling 

and outside analysis, and a 11Field Completion Memo 11 ummarizing the procedures and results. 

Data submittals will be prepared according to MAI2>E~dance CN#0.71 Guidelines for 

Submittal of Data for potential use in DWM's W-aterbody Assessments and TMDLs (Clean 

Water Act, Sections 305(b) and 303(d)) . 

It has been acknowleCi.gect. bz 'lt that to complete the full suite of chemical and biological 

sampling programs at all ten locations, plus all reporting, would require significantly more than 

the $80,000 upper limit. The revised scope detailed herein is estimated to cost $83,000, and 

represents the agreed-upon scope as discussed in the June 7th conference call Vlrith the noted 

stakeholders. Costs will be tracked on a monthly basis, and possible adjustments to scope may 

be identified following completion of the first round of sampling to ensure cost requirements 

are met. Any requested revisions to this scope will be forwarded for review and approval to the 

stakeholders referenced in this letter prior to implementation. 



Certification by Representative of the City: 
In accordance with Section 73 of the Consent Decree, I certify under penalty of law that this 

document and all attachments were prepared under my direction or supervision in accordance 

with a system designed to assure that qualified personnel properly gather and evaluate the 

information submitted. Based on my inquiry of the person or persons who manage the system, 

or those persons directly responsible for gathering the information, the information submitted 

is, to the best of my knowledge and belief, true, accurate, and. COJ)lplete. I am aware that there 

are significant penalties for submitting false information, · · eluding the possibility of fine and 

imprisonment for knowing violations. 

Closing 
We trust this information meets your expecta ·ons regarding the required scope of work for the 

Comprehensive Receiving Water Assessmen ,SEP. 

this information. 

Sincerely, 

Michael L. Thoreso 

cc: 

John Joseph Moakle;v. U.S. Courthouse 
1 Courthouse Way, Suite 9200 
Boston, MA 02210 



Tonia Bandrowicz 
Sr. Enforcement Counsel 
U.S. EPA Region 1 
5 Post Office Square, Suite 100 
(MS OES04-3) 
Boston, MA 02109-3912 

Joy Hilton 
U.S. EPA Region 1 
5 Post Office Square, Suite 100 
(MS OES04-3) 
Boston, MA 02109-3912 

Dave Burns 
Massachusetts Department of En n ,.r • .--.---.or•t-"'1 

Southeast Regional Office 
20 Riverside Drive 
Lakeville, MA 02347 


